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September 26, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 4 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   
 
Project ID No. FCC0000772 - Project No. 7401, Line A, Low Flow Diversion 110  
eet North of Neilson Way, City of Santa Monica (4), Clarke Contracting 
Corporation, with changes in the amount of $1,353.92, and a final contract 
amount of $833,289.08. 
 
Project ID No. RDC0014719 - Telegraph Road at Ceres Avenue, vicinity of 
La Mirada (4), Christopher R. Morales, Inc., with changes in the amount of 
$2,824.70, and a final contract amount of $105,904.34. 
 
Project ID No. RMD5547076 - Wauconda Drive, et al., Slurry Seal, FY 2005-06, 
vicinities of Elizabeth Lake and Palmdale (5), American Asphalt South, Inc., with 
changes in the amount of $9,433.98, and a final contract amount of $256,073.98. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000772, RDC0014719, and RMD5547076. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from $1,353.92 to $9,433.98,   
while the total values of the contracts range from $105,904.34 to $833,289.08.  
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
LGM:en 
O:\Section\Administration\Board\Acc\09-26-06ltr.doc 

 
Enc. 3 
 
cc: Chief Administrative Office  
 County Counsel 
 Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000772, PROJECT NO. 7401, LINE A, LOW FLOW 
DIVERSION 110 FEET NORTH OF NEILSON WAY (City of Santa Monica), 
Supervisorial District 4 
 
Contractor: Clarke Contracting Corporation, 4646 Manhattan Beach Boulevard, 
Lawndale, California, 90260  
 
Project Description: 
 

 Construction of a control system, pumps, and discharge pipes; reinforced concrete box, 
transition structures, low-flow diversion weir, stormwater trash sediment separator, and 
sump; and other appurtenant work. 

 
Change in Work: 
 
Electrical Service $1,353.92 
 
Description of Change: 
 
The original contract called for an allowance of $10,000 to provide electrical service to 
the new facilities.  However, the actual cost of providing electrical service exceeded the 
allowance by $1,353.92.   
 
The cost for this item will be based on time and materials as provided in Subsection 3-3 
of the contract specifications. 
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on May 3, 2006, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
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Final Contract Amount: 
 
 Original contract amount  $777,440.00 

Actual cost of changes in work previously 
  approved by the Board 54,495.16 

 Changes in work authorized by the Director 
 of Public Works __1,353.92 
 
 FINAL CONTRACT AMOUNT        $833,289.08 
 
JRP:en 
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PROJECT ID NO. RDC0014719, TELEGRAPH ROAD AT CERES AVENUE (in the 
vicinity of La Mirada), Supervisorial District 4 
 
Contractor:  Christopher R. Morales, Inc., 15100 East Nelson Avenue, Industry, 
California 91744 
 
Project Description: 
 
Installation of traffic signals, striping, and pavement markings, and construction of curb 
ramps.  
 
Changes in Work: 
 
Variations in Bid Quantities $2,824.70 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices.    
 
No additional working days were required because of these changes.  However, the 
contractor was granted an additional 37 working days for the time needed to obtain 
materials for the curb ramps. 
 
Project Completion Date: 
 
The contractor completed the project on May 18, 2006, in accordance with the plans 
and specifications; however, the contractor failed to comply with all the Affirmative 
Action Reporting Requirements of the contract.  Since the contractor has failed to 
comply with these reporting requirements, we recommend that your Board accept the 
work of this contract subject to a $800.00 deduction. 
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Final Contract Amount: 
 
 Original contract amount $  88,791.00 
 Actual costs of changes in work previously approved 
            by the Board  15,088.64 
        Changes in work authorized by the Director 
     of Public Works     2,824.70 
 Deduction for Affirmative Action Noncompliance ___(800.00) 
 

 FINAL CONTRACT AMOUNT  $105,904.34 
 
TKB:en 
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ACCEPTANCE OF CONTRACT  
September 26, 2006 
 
 
 
PROJECT ID NO. RMD5547076, WAUCONDA DRIVE, ET AL. ,SLURRY SEAL,  
FY 2005-06 (Los Angeles County - Elizabeth Lake and Palmdale),  
Supervisorial District 5  
 
Contractor:  American Asphalt South, Inc., P.O. 3610, Fontana, California 92334 
       
Project Description: 
  
Slurry sealing of roadway pavement. 

 
Changes in Work 
 
Variations in Bid Quantities                                             $9,433.98 
 
Description of Changes 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes are based on contract unit 
prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on July 11, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of the time required for the contractor to furnish the documentation necessary to 
close out the contract.  
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Final Contract Amount: 
 
 Original contract amount      $246,640.00 
 Changes in work authorized by the Director        
         of Public Works            __9,433.98 
  
 FINAL CONTRACT AMOUNT  $256,073.98 
 
HK:en 
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